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IN REPLY PLEASE
REFER TO FILE: PJ'2

May 15, 2007

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT

APPROVAL OF CONSTRUCTION CHANGE ORDER _
CONTRACT PW-12641; MCCARTHY/CLARK/HUNT, A JOINT VENTURE
SPECS. 6550; C.P. 70787

SUPERVISORIAL DISTRICT 1

4 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT
YOUR BOARD:

Approve and authorize the Director of Public Works to execute a change order to
provide slab-on-grade and underground piping for the medical gas tanks in the
Central Plant for a $250,000 not-to-exceed amount.

REASON AND SCOPE

Unforeseen condition L] Regulatory agency requirement ]
Drawing coordination = Previously approved scope change |
Contract supplement ] Errors and omissions ]

Medical gas storage tanks are furnished by the vendor that supplies the medical gas to
the hospital. The foundations that support the tanks as well as the associated piping
and utilites must be designed to be compatible with the specific tanks and must be
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installed by the general contractor for the hospital. Once the medical gas supplier for
the new hospital was determined and the design criteria for the tanks was supplied to
the architect, details for the anchorage and utilities were developed and submitted for
Office of Statewide Health Planning and Development approval.

The recommended change will allow the contractor to construct the tank foundations, all
hecessary underground piping and electrical from the tank area to the Central Plant
building, as well as the above-ground electrical controls. Cost negotiations for this
change order have not been finalized. We estimate that the total cost will not exceed
$250,000 with no delay to the project completion date. However, if the final value of the
change order exceeds the cost estimate, we will return to your Board for approval.
Public Works issued two proceed orders totaling $150,000 for a portion of this work to
avoid delay impact, the value of which is included in the recommended $250,000. This
change order is considered to be within the scope of the project.

We have reviewed the above recommendations, as well as the potential cost impact,
with the Project Advisory Committee. There is sufficient appropriation available in the
Fiscal Year 2006-07 Capital Projects Budget (C.P. 70787) to fund this action.

CONCLUSION

Please return an adopted copy of this letter to the Chief Administrative Office (Capital
Projects Division) and Public Works.

Respectfully, submitted,

)

DO DL W E DAVID E. JANSSEN
Director of Publié¢ Works Chief Administrative Officer
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cc: County Counsel
Department of Health Services (Fred Leaf)
Project Advisory Committee (A. Redmond Doms, Jerry Epstein, Nick Patsaouras)



